

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	1 October 2026
Team ID	
Project Name	Auto Ticket Classification Using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Requirement & Analysis	USN-1	Understand ticket classification requirements	2	High	
Sprint-1	Ticket Requirement & Analysis	USN-2	Identify ticket categories and classification rules	2	High	
Sprint-1	Flow Designer Configuration	USN-3	Create the Flow Designer workflow	3	High	
Sprint-1	Flow Designer Configuration	USN-4	Configure ticket input and trigger conditions	3	Medium	
Sprint-2	Automated Ticket Classification	USN-5	Implement automatic ticket classification logic	5	High	
Sprint-2	Automated Ticket Classification	USN-6	Map tickets to appropriate categories	3	High	
Sprint-2	Testing & Validation	USN-7	Test classification with sample tickets	3	Medium	
Sprint-2	Testing & Validation	USN-8	Handle incorrect or unmatched classifications	2	Medium	

Sprint 1 Total Story Points = 10

Sprint 2 Total Story Points = 13

Total Planned Story Points = 23

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	6 Days	1 Oct 2026	6 Oct 2026		
Sprint-2	13	6 Days	7 Oct 2026	12 Oct 2026		

Velocity:

Total Planned Story Points = 23

Number of Sprints = 2

Average Velocity = 23 / 2 = 11.5 Story Points per Sprint

Actual completed story points and actual release dates can be updated by the team after each sprint.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. The chart can be updated using the team's actual remaining story points during each sprint.

Sprint	Planned Story Points	Actual Remaining Story Points
Sprint-1	10	
Sprint-2	13	

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>